
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:18 PM

Run date

Time

Reviewer: Wilcox, Jason 16-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 082 Date: 08-Jun-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 273

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on splice 1 weld repairs , work on
splice 3 back bar , & work on CB5 upper stiffener beams . Crews started at 7:00 AM.

Bryce & Mike had to work on splice 3 between 3 E - 4 E for the 2nd day . Crews had to cut the back
bar & the back of the weld . They had to connect the air & power lines , set the plasma machine . Crews
were done at 7:30 AM. Bryce started to cut the back of the weld at 7:40 AM. He was done at 5:10 PM.

Mitch , Gus , Frederick , & Todd had to work on splice 1 between 1 E - 2 E weld repair . Mitch &
Gus had to work on the bottom repairs . Frederick & Todd on the top inside the OBG . Crews had to
prepare their tools & equipment . They were done at 7:30 AM.

Mitch had 5 locations to repair . He started on the 1st repair at 7:40 AM. He was done at 5:10 PM. At
the end of the shift he had completed 4 repair locations .

Frederick had 4 locations to repair . He started on the 1st repair at 7:30 AM. Crews were done at
5:00 PM. They had to wrap up their tools & equipment . They left at 5:20 PM.

Jessie had to U T inside the OBG . He found 2 more locations to repair . At the end of the shift .
Frederick had completed 5 repair locations . One more left for tomorrow

Todd , & Gus had to cut , excavate the weld , clean & grind , & heat the repair locations . Gus
was done at 3:20 PM. He left at 3:30 PM. Todd had to stay with Frederick to the end of the shift .
Check METS reports for the the repair locations & dimensions .

Rick , Jojo , Dan , & Jessie were on the site .

Bolting crews had to work on the upper stiffener beams between CB5 - 6E . Jaime , & Edwardo had
to work on the West cell . They had to pretension the bolts . Crews started at 7:15 AM. They were done at
8:30 AM.

After that, Jaime , Edwardo , Salvador , & I had to work on the 10% bolt test for the upper stiffener
beams . They started at 8:35 AM. Crews were done at 8:50 AM.

Then , crews had to wrap up their tools & equipment , house keeping , disassemble the scaffold &
assemble it on the W side . Crews were done at 11:50 AM. They left to work on the W line at 12:30 PM.

Edward , Richard , & David had to work on the East cell. Crews had to pretension the remaining
bolts on the top plates . Crews started at 7:10 AM. They were done at 9:00 AM.

After that , crews had to test 10% of the bolts for the top plates , & for the 5 upper plates on the East
wall , & the side stiffener plates . Crews started at 9:05 AM. They were done at 9:50 AM.

Then , crews had to work on the upper transversal stiffener beams . They had to place the side
plates , install the permanent bolts using 110 mm. bolts DHGM240104 , snug , mark the bolts for 1/2 turn
& pretension the bolts . Crews started at 10:20 AM. They were done at 12:00 PM.
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Edward , Richard , Salvador & I had to work on the 10% bolt test for the upper stiffener beams &
remaining side beams . Crews started at 12:40 PM. They were done at 1:10 PM. Crews had to wrap up
their tools & equipment . They left to work on the W line at 1:20 PM.

The East wall stiffeners 8 , 9 , & Middle wall stiffeners 1 to 9 are not completed . The splice plates
holes do not match with the stiffener holes . All other areas are completed , tested , & accepted .

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP GUS MAKRISIronworker 5.00 0.00 0.00 5.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

JNM FREDERICK KADDUIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 6.00 0.00 0.00 6.00

JNM JAIME BARRAGANIronworker 5.00 0.00 0.00 5.00

FOR EDWARD MEYERIronworker 6.00 0.00 0.00 6.00

FOR DAVID LUCEROIronworker 5.00 0.00 0.00 5.00

JNM EDWARDO JIMENEZIronworker 5.00 0.00 0.00 5.00

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL MADAYIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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